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MEMORANDUM TELEPHONE CALL REGARDING INFORMING ABB-ES OF THE NAVY'S
DESIRE TO POSTPONE ALL PLANNED WORK ON CTO 93 NAS KEY WEST FL

7/8/1993
ABB ENVIRONMENTAL SERVICES INC



• 
All 

JULY 8, 1993 

AnABD 
Environmental 
Services, Inc. 

INCOMING: X OUTGOING: 

PROJECT: CTO 93 

SUBJECT: POSTPONEMENT OF WORK 

Telephone Call PARTICIPANTS: ABB-ES: 
J. PITTMAN 
(VOICE-MAIL) 
SOUTHDIV: , Memorandum C. LOOP 

PURPOSE OF 
CALL: 

DISCUSSION: 
SUMMARY: 

ACTIONS 
NEEDED: 

To inform ABB-ES of the Navy's desire to postpone all 
planned work on CTO 93. 

On July 7, I received a Voice-Mail message from Carl 
Loop recorded @ 12:39 PM. Mr. Loop explained that 
he, Luis Vazquez, and Diane Lancaster (NAS Key West 
Environmental Coordinator) had visited the Truck 
Stand Site (CTO 93) that morning and had concluded 
that all contamination assessment activities current
ly planned for this site should be postponed. 

His rationale is the intent of the NAS Key West Act
ivity to remove the current UST, that is the primary 
subject of the contamination assessment, and replace 
it with an aboveground tank (AST). The Activity's 
estimated time needed to contract and construct the 
AST and remove the UST is one year. 

In a return call, made at approximately 2 PM, I spoke 
with Luis Vazquez who confirmed the Navy's intent to 
postpone the continuation of all additional CTO 93 
work to 3rd/4th Qtr FY94. 

1. Notification of Project Team to administratively 
stop work on all CTO 93 activities pending receipt 
of a formal cease work order and contract modifi
cation from SOUTHDIV Contracts. (Done) 

2. Formally respond to the contract modification upon 
receipt. 
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MEMORANDUM 

INTRODUCTION 

August 1, 1994 

TO: Gabriel Magwood 
SOUTHDIV 
NAVFACENGCOM 

FROM: Mark C. Diblin, P.G. ~P 
TOM, UST Dept. 

PROJECTS: NAB Key West 
CTOs 7, 95, 97, 
98, and 99 

SUBJECT: Status Update for 
Per. Bnding 07/29/94 

My apologies for the delay since the last update. I have 
traveled on several BRAC related trips and July was a busy month. 

PROJECT STATUS: 

CTO 7 - Key West Sites 103 & 189. Since our meeting with 
FDEP on July 1, 1994, we have made numerous attempts to 
reach FDEP personnel to clarify important issues and have 
met with rather limited success. We were able to clarify 
with Jorge Caspary (FDEP) that additional soil sampling 
would not be needed and that proceeding with the RAP and 
risk assessment for Site 103 would be acceptable. Mr. 
Caspary requested a letter be sent to him which would 
formally request permission to conduct a risk based RAP. 
The letter has been prepared and sent and a copy has been 
forwarded to you. Marland Dulaney is still attempting to 
reach Legia Mora-Applegate to discuss concerns she raised 
about the use of certain risk equations and variables. 
Marland will continue his efforts. 

Because of the delays in getting a response from the FDEP in 
a timely manner I have requested that the deliverable date 
for the Site 103 RAP be changed to August 31 from August 5. 
This will allow us time to reach FDEP and discuss issues as 
well as complete the RAP. 

The due date for Site 189 RAP was July 29 and the RAP will 
be delayed slightly. You should expect delivery of the RAP 
no later than Friday, August 5, 1994. 

A cost growth request for a laboratory invoice dated 1993 is 
being prepared. The laboratory invoice was lost during a 



personnel change and the laboratory is just now getting 
around to making an attempt to collect on some old invoices. 
I estimate the cost growth to be approximately $2,700. If 
you have any questions please give me a call. 

CTO 95 - Trumbo Point. We are awaiting your review 
comments for the PCAR sent out on April 22, 1994 and a SOW 
to complete the CA and CAR. The project will be closed 
(except for the Project Management Task) until we resume the 
investigation under a new SOW. All requirements of the 
current SOW have been completed. The July TFMR will be the 
last report until the new SOW and POA are in place. Also, 
let us know when a decision has been made concerning how the 
funding will work for the USCG facility. 

CTO 97 - Jet Engine Test Cell. The CAR was sent to you on 
June 16, 1994. Upon receiving approval from you, Roger 
Durham forwarded a copy of the CAR to Jorge Caspary at the 
FDEP. We are awaiting his comments. 

We have expended all funds for the CAR development because 
of the delays and requirements resulting from the discovery 
of the solvent plume. It is estimated that an additional 
$5,500 will be needed to complete the Project Management, 
CAR and any follow-up reports or information transfer (MOP, 
RAP, miscellaneous). The cost growth request will be sent 
to you in early to mid August. 

CTO 98 - Flying Club. A RAP was submitted for review by 
both you and the facility in mid July. After review of the 
RAP by the facility they have raised some concerns about the 
cost of the proposed pump and treat technology proposed in 
the RAP. In addition, the facility personnel have a desire 
to further investigate the possibility of using 
bioremediation technology at the site. The facility has 
requested a 120 day extension for delivery of the RAP to the 
FDEP. It the interim a vendor is to provide the facility 
with information concern the viability of a bioremediation 
approach for this site. 

In the meantime Mike Dunaway is preparing a brief summary 
position paper to assist both you and the facility in 
understanding how the decision was made to select the 
remedial technology outlined in the RAP. The paper will 
also provide information concerning the pros and cons of 
each approach to assist in the decision making process. 
Please call us for any assistance you may need. I would 
also like to suggest that sometime in the future we get 
together via a phone conference call to discuss the results 
of the bioremediation pilot study and to reach a consensus 
concerning the use of a remedial technology for this site. 

Page 2 



CTO 99 - Boca Chica Tank Farm. The PCAR has been sent out 
as final per your request to SOUTHDIV and the facility. The 
project will be closed (except for the Project Management 
Task) until we resume the investigation under a new SOW. 
All requires of the current SOW have been completed. The 
July TFMR will be the last report until the new SOW and POA 
are in place. 
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